7— Washington State .
" Department of Transportation Field Note Record
Contract No. Station Mile/Line: Staked by Date
9667 n/a Project Limits n/a
Calculated by Date Work Started Date Work Completed Date
E. Knudson 6/30/2021 6/14/2021 6/30/2021
Inspector Date Reviewed by Date
n/a n/a
Checked by Date Materials Mgr. Date Materials
Dean A. Long 6/30/2021 n/a No
ltem 24
SPCC Plan

The SPCC Plan was approved on 5/28/21.
All materials and equipment listed in the plan are on-site.
This item is complete. Paying full amount of $500.00.

See attached for additional information.

Shipment Tag/Stamp # Make/Model/Product #
Item Material Brand Manufacturer Brand Name / [RAMS/QP [Code|Basis of Acceptance
Num Name/Model Type Model Type |L Ref. No. Accept Used ENR # Date Quan.
Y/N | (Office Use)
Item Num [Item Description Grp |Date Work Unit ]Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. [ nit. Date Init. Date
0024 SPCC PLAN 1 6/30/21 L.S. ]500.00 |6 EK 7/2/21 DAL |7/8/21 1

Attachments




9667 SUB 001_1 - SPCC
Plan (Rev_ 1) -
Approved.msg

Outlook Item

844 KB

9667 1-90_Cle Elum
Vicinity WB - Weigh
Station Preservation
SPCC PLAN
MATERIALS.msg
Outlook Item

76.5 KB

9667 Lump Sum
Breakdowns thru Est
1.xIsx

Microsoft Excel
Worksheet

43.5 KB

DOT Form IP 422-635ER EF
Revised 4/2009



Knudson, Earlene

From: Lund, Jon

Sent: Tuesday, June 29, 2021 2:46 PM

To: Knudson, Earlene

Cc: Bucknell, Clint

Subject: 9667 1-90/Cle Elum Vicinity WB - Weigh Station Preservation SPCC PLAN MATERIALS
Earlene:

Massana Construction, Inc. has the spill response materials onsite as specified in their SPCC Plan.

Jon Lund

TE2 Inspector
Jerry Wood PEO
C: 509 930-5746



Item 2 - Removing Existing Structure
LS Amount - $69,619.00

Scale Pit Concrete Slabs/Walls/Plinths

Scale Pit and Approach Slabs

Sidewalk & C& G

Scale Pit Steel Frames & Internal Components

Scale Pit Concrete Slabs/Walls/Plinths

Scale Pit and Approach Slabs

Sidewalk & C& G

Scale Pit Steel Frames & Internal Components

Scale Pit Concrete Slabs/Walls/Plinths

Scale Pit and Approach Slabs

Sidewalk & C& G

Scale Pit Steel Frames & Internal Components

% Total %
Amount Complete Amount Due Est. # Complete
$35,000.00 33.3% $11,669.00 33.3%
$10,400.00 15.0% $1,560.00 15.0%
$1,800.00 30.0% $540.00 30.0%
$22,419.00 50.0% $11,209.50 50.0%
$69,619.00 $24,978.50
% Total %
Amount Complete Amount Due Est. # Complete
$35,000.00 0.0% $0.00 33.3%
$10,400.00 0.0% $0.00 15.0%
$1,800.00 0.0% $0.00 30.0%
$22,419.00 0.0% $0.00 50.0%
$69,619.00 $0.00
% Total %
Amount Complete Amount Due Est. # Complete
$35,000.00 0.0% $0.00 33.3%
$10,400.00 0.0% $0.00 15.0%
$1,800.00 0.0% $0.00 30.0%
$22,419.00 0.0% $0.00 50.0%
$69,619.00 $0.00



Total Paid
to Date

$11,669.00
$1,560.00
$540.00
$11,209.50

$24,978.50

Total Paid
to Date

$11,669.00
$1,560.00
$540.00
$11,209.50

$24,978.50

Total Paid
to Date

$11,669.00
$1,560.00
$540.00
$11,209.50

$24,978.50



Item 3 - Scale Pit Drain
LS Amount - $14,000.00

Type 1 Catch Basins
Sump Pumps & Piping
Drain Pipe

Type 1 Catch Basins
Sump Pumps & Piping
Drain Pipe

Type 1 Catch Basins
Sump Pumps & Piping
Drain Pipe

%

Amount Complete
$9,500.00 0.0%
$2,000.00 0.0%
$2,500.00 0.0%

$14,000.00
%

Amount Complete
$9,500.00 0.0%
$2,000.00 0.0%
$2,500.00 0.0%

$14,000.00
%

Amount Complete
$9,500.00 0.0%
$2,000.00 0.0%
$2,500.00 0.0%

$14,000.00



Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00



Item 4 - Shoring or Extra Excavation Cl. A

LS Amount - $30,000.00

Engineering

Install Shoring North Pit
Remove Shoring North Pit
Install Shoring South Pit
Remove Shoring South Pit

Engineering

Install Shoring North Pit
Remove Shoring North Pit
Install Shoring South Pit
Remove Shoring South Pit

Engineering

Install Shoring North Pit
Remove Shoring North Pit
Install Shoring South Pit
Remove Shoring South Pit

%

Amount Complete
$5,000.00 0.0%
$10,000.00 0.0%
$2,500.00 0.0%
$10,000.00 0.0%
$2,500.00 0.0%
$30,000.00
%
Amount Complete
$5,000.00 0.0%
$10,000.00 0.0%
$2,500.00 0.0%
$10,000.00 0.0%
$2,500.00 0.0%
$30,000.00
%
Amount Complete
$5,000.00 0.0%
$10,000.00 0.0%
$2,500.00 0.0%
$10,000.00 0.0%
$2,500.00 0.0%

$30,000.00



Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00



Item 5 - North Scale Pit Replacement
LS Amount - $290,545.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete
$67,200.00 0.0%
$81,900.00 0.0%
$10,500.00 0.0%
$18,000.00 0.0%
$21,000.00 0.0%
$37,380.00 0.0%
$54,565.00 0.0%

$290,545.00

%

Amount Complete
$67,200.00 0.0%
$81,900.00 0.0%
$10,500.00 0.0%
$18,000.00 0.0%
$21,000.00 0.0%
$37,380.00 0.0%
$54,565.00 0.0%

$290,545.00

%

Amount Complete
$67,200.00 0.0%
$81,900.00 0.0%
$10,500.00 0.0%
$18,000.00 0.0%
$21,000.00 0.0%
$37,380.00 0.0%
$54,565.00 0.0%

$290,545.00



Total % Total Paid

Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00

$0.00 $0.00



Item 6 - South Scale Pit Replacement
LS Amount - $290,545.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete
$67,200.00 0.0%
$81,900.00 0.0%
$10,500.00 0.0%
$18,000.00 0.0%
$21,000.00 0.0%
$37,380.00 0.0%
$54,565.00 0.0%

$290,545.00

%

Amount Complete
$67,200.00 0.0%
$81,900.00 0.0%
$10,500.00 0.0%
$18,000.00 0.0%
$21,000.00 0.0%
$37,380.00 0.0%
$54,565.00 0.0%

$290,545.00

%

Amount Complete
$67,200.00 0.0%
$81,900.00 0.0%
$10,500.00 0.0%
$18,000.00 0.0%
$21,000.00 0.0%
$37,380.00 0.0%
$54,565.00 0.0%

$290,545.00



Total % Total Paid

Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00

$0.00 $0.00



Item 14 - Project Temporary Traffic Control
LS Amount - $5,000.00

Amount Working Days
$5,000.00 100
%
Amount Days Complete Amount Due
$0.00 0 0.00% $0.00
%
Amount Days Complete Amount Due
$0.00 0.00% $0.00



Amount Due

$50.00
Total % Total Paid
Est. # Complete to Date
0.00% $0.00
Total % Total Paid
Est. # Complete to Date

0.00% $0.00



Item 15 - Min. Bid Req. Type B Progress Schedule - $5000
LS Amount - $5,000.00

%

Amount Complete Amount Due Est. #
$5,000.00 80.00% $4,000.00 1
%
Amount Complete Amount Due Est. #
$5,000.00 80.00% $4,000.00

Per Std. Spec 1-08.3(5), payment of 80% of the lump sum amount will be made upon approval of the sched
Payment will be increased to 100% upon completion of 80% of the original total Contract Award amount.



Total % Total Paid
Complete to Date
80.00% $4,000.00
Total % Total Paid
Complete to Date
80.00% $4,000.00

ule.



Item 16 - Structure Surveying
LS Amount - $9,000.00

Survey North Scale Pit
Survey South Scale Pit

Survey North Scale Pit
Survey South Scale Pit

Survey North Scale Pit
Survey South Scale Pit

%

Amount Complete
$4,500.00 0.0%
$4,500.00 0.0%
$9,000.00

%

Amount Complete
$4,500.00 0.0%
$4,500.00 0.0%
$9,000.00

%

Amount Complete
$4,500.00 0.0%
$4,500.00 0.0%

$9,000.00



Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00



Item 17 - ADA Features Surveying
LS Amount - $1,000.00

%
Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00



Total % Total Paid
Complete to Date

0.0% $0.00



Item 24 - SPCC Plan
LS Amount - $500.00

%
Amount Complete Amount Due Est. #

$500.00 100.0% $500.00 1



Total % Total Paid
Complete to Date

100.0% $500.00



Item 25 - Electronic Ticketing System
LS Amount - $1,000.00

%

Amount Complete Amount Due Est. #
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00
%
Amount Complete Amount Due Est. #
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00



Total % Total Paid
Complete to Date
0.0% $0.00
0.0% $0.00
$0.00
Total % Total Paid
Complete to Date
0.0% $0.00
0.0% $0.00

$0.00



Item 26 - Erosion Control and Water Pollution Prevention
LS Amount - $2,500.00

Amount Working Days
$2,500.00 100
%
Amount Days Complete Amount Due
$0.00 0 0.00% $0.00
%
Amount Days Complete Amount Due
$0.00 0.00% $0.00



Amount Due

$25.00
Total % Total Paid
Est. # Complete to Date
0.00% $0.00
Total % Total Paid
Est. # Complete to Date

0.00% $0.00



Knudson, Earlene

From: Schut, Tami (Consultant)

Sent: Friday, May 28, 2021 9:08 AM

To: Robbie Gentle

Cc: Wood, Jerry; Crane, Patricia; Bucknell, Clint; Lund, Jon; Knudson, Earlene; Miller, Doug;
Williams, Doug; Schut, Tami (Consultant)

Subject: 9667 SUB 001.1 - SPCC Plan (Rev. 1) - Approved

Attachments: 9667 Submittal 001.1 - SPCC Plan (Rev. 1) - Approved.pdf

Robbie,

WSDOT Response: Approved
Thank You,

Tami

From: Robbie Gentle <gentler@massanaconstruction.com>

Sent: Friday, May 28, 2021 8:06 AM

To: Williams, Doug <WilliDC@wsdot.wa.gov>

Cc: Wood, Jerry <WoodJe@wsdot.wa.gov>; Crane, Patricia <CraneP@wsdot.wa.gov>; Bucknell, Clint
<BuckneC@wsdot.wa.gov>; Schut, Tami (Consultant) <SchutT@consultant.wsdot.wa.gov>; Jeff Nimrick
<nimrickj@massanaconstruction.com>

Subject: [EXTERNAL] RE: 9667: SUB 001.1 - SPCC Plan (Rev. 1)

WARNING: This email originated from outside of WSDOT. Please use caution with links and attachments.

Revised. Please see attached.




